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Daily Field Activity Report

Remedial Investigation/Feasibility Survey,

Newtown Creek Superfund Site OU1

Brooklyn, NY

Date: 10/28/2022 Prepared By: Norbert Iari

Weather:  Sunny, L:47 °F/H:65 °F

Onsite Personnel:

Name Affiliation

Norbert Iari CDM Smith 

Chris Migliore ADT

Jimmy McGill ADT

Health and Safety

1. Health and Safety meeting conducted on electrocution. 

Field Activities – Remedial Investigation/Feasibility Survey   

1. With the support of ADT, CDM Smith attempted to perform specific capacity testing at 

MW-SL13-A. Attempt was unsuccessful as no drawdown was observed in the monitoring 

well while pumping at a maximum rate of 7 gallons per minute (gpm). CDM Smith and 

ADT will revisit location at a later date to attempt another specific capacity test while 

attemptiong to pump at a higher rate. 

2. ADT mobilized equipment to SL #17. ADT performed SPT boring at MW-SL17-A from 0 to 

15 feet bgs. ADT augered from 0 to 5 feet bgs then collected continuous split spoons from 

5 to 15 feet bgs. Borehole drilling and monitoring well installation will continue next 

Monday (10/31). 

3. Drill rig and ancillary equipment was secured and staged on the work site at the end of 

the day.

Properties Worked at Today

Drilling Summary
Borehole ID  Casing 

Diameter 

(in)

Completed 

Borehole 

Depth

 (feet bgs)

Screen 

Depth

(feet bgs)

Screen 

Slot Size

(in)

Notes

MW-SL17-A N/A N/A N/A N/A Borehole not complete.

Split-Spoons Collected

MW-SL17-A
 Interval

(feet bgs)

Recovery

(in)

Notes

0-5 Auger cuttings

5-7 8

7-9 9

9-11 4

SL No. Property/Address Notes

13 Greenpoint Avenue Brooklyn, NY 11222 Dead end road

17 462 Scott Avenue Brooklyn, NY 11222
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 Interval

(feet bgs)

Recovery

(in)

Notes

11-13 1

13-15 6

Difficulties, Deviations, and Solutions

1. None.

Comments:

1. None

Subcontractor Equipment Onsite & New Materials: 

1. CDM Smith

o Office Trailer

o 21,000-gallon Tank

2. ADT

o Geoprobe 7720DT 

o Support Truck 

Upcoming Work:

1. Complete drilling and well installation for MW-SL17-A and MW-SL17-B Monday (10/31).

 

Photo Log:

MW-SL17-A location prior to operations. Facing East.
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Drilling operations at MW-SL17-A. Facing East. 
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Daily Field Activity Report

Remedial Investigation/Feasibility Survey,

Newtown Creek Superfund Site OU1

Brooklyn, NY

Date: 10/31/2022 Prepared By: Norbert Iari

Weather:  Partly cloudy, L:51 °F/H:65 °F Winds: 3mph N  

Onsite Personnel:

Name Affiliation

Norbert Iari CDM Smith 

Chris Migliore ADT

Jimmy McGill ADT

Mark Schmidt EPA

Health and Safety

1. Health and Safety meeting conducted on slips, trips, falls. 

Field Activities – Remedial Investigation/Feasibility Survey   

1. ADT continued SPT drilling operations at MW-SL17-A. ADT collected one split spoon from 

15 to 17 feet bgs and encountered refusal at 17 feet bgs. ADT offset MW-SL17-A 8 feet 

west of the original borehole. Refusal was encountered at 13 feet bgs at this location. ADT 

offset MW-SL17-A 22 feet West of the original borehole location. Refusal was again 

encountered at 17 feet bgs. At all three borehole locations ADT attempted a combination 

of methods which included DPT operations and augering beyond 17 feet bgs but efforts 

were unsuccessful. CDM determined it would be best to attempt the proposed MW-SL17-

B location to further assess lithologic conditions and revisit MW-SL17-A. Step out 

locations were backfilled with bentonite. 

2. ADT began drilling operations at MW-SL17-B.  ADT augered from 0 to 10 feet bgs. ADT 

encountered hard drilling at 10 feet bgs. ADT suspected there was concrete. ADT 

employed DPT with a macrocore sampler from 10 to 15 feet bgs. Continuous split spoons 

were collected from 15 to 21 feet bgs. Sediment-Water Shake Test was performed on a 

sample collected from 17 to 19 feet bgs and was positive for LNAPL.   

3. Drill rig and ancillary equipment was secured and staged on the work site at the end of 

the day.

Properties Worked at Today

Drilling Summary
Borehole ID  Casing 

Diameter 

(in)

Completed 

Borehole 

Depth

 (feet bgs)

Screen 

Depth

(feet bgs)

Screen 

Slot Size

(in)

Notes

MW-SL17-A N/A 17 N/A N/A Borehole to be revisited

MW-SL17-B N/A N/A N/A N/A Borehole not complete

SL No. Property/Address Notes

17 462 Scott Avenue Brooklyn, NY 11222
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Split-Spoons Collected

MW-SL17-B
 Interval

(feet bgs)

Recovery

(in)

Notes

0-10 Auger cuttings

10-15 2.5 macrocore

15-17 8

17-19 6 LNAPL observed

19-21 6

Difficulties, Deviations, and Solutions

1. None.

Comments:

1. None. 

Subcontractor Equipment Onsite & New Materials: 

1. CDM Smith

o Office Trailer

o 21,000-gallon Tank

2. ADT

o Geoprobe 7720DT 

o Support Truck 

Upcoming Work:

1. Complete well installation for MW-SL17-A and MW-SL17-B tomorrow (11/1). 

2. Well development (11/2).

3. Specific Capacity testing (11/3).
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Daily Field Activity Report 
Remedial Investigation/Feasibility Survey, 

Newtown Creek Superfund Site OU1 
Brooklyn, NY 

 
Date: 11/1/2022      Prepared By:  Norbert Iari 
Weather:  Cloudy, L:58 °F/H:66 °F Winds: 6mph NE  
Onsite Personnel: 
Name      Affiliation 
Norbert Iari      CDM Smith  
Chris Migliore      ADT 
Jimmy McGill      ADT 
 
Health and Safety 

1. Health and Safety meeting conducted on traffic safety.  
 
Field Activities – Remedial Investigation/Feasibility Survey    

1. ADT continue SPT drilling operations beyond 21 feet bgs at MW-SL17-B. Refusal was 
encountered at 21.5 feet bgs. ADT attempted to DPT beyond 21.5 feet bgs but were 
unsuccessful. CDM Smith determined the monintoring well will be constructed in 
borehole MW-SL17-B and screened from 6 to 21 feet bgs due to NAPL observed at 17 feet 
bgs. Water table was observed to be at 11 feet bgs. CDM Smith also determined the 
original borehole location for MW-SL17-A will be adequate for monitoring well 
installation due to the frequency of refusals encountered within proposed well area.  

2. ADT installed monitoring wells MW-SL17-A and MW-SL17-B to 17 feet bgs with 5 feet of 
screen and 21 feet bgs with 15 feet of screen, respectively.  

3. Drill rig and ancillary equipment was secured and staged on the work site at the end of 
the day. 
 

Properties Worked at Today 

 
Drilling Summary 

Borehole ID  Casing 
Diameter 

(in) 

Completed 
Borehole 

Depth 
 (feet bgs) 

Screen  
Depth 

(feet bgs) 

Screen  
Slot Size 

(in) 

Notes 

MW-SL17-A 2 17 12-17 .010  

MW-SL17-B 2 21 6-21 .010  

 
Difficulties, Deviations, and Solutions 

1. None. 
 

Comments: 
1. None.  

 
Subcontractor Equipment Onsite & New Materials:  

1. CDM Smith 
o Office Trailer 

SL No. Property/Address Notes 
17 462 Scott Avenue Brooklyn, NY 11222  



 

Page 2 of 4 

 

o 21,000-gallon Tank 
2. ADT 

o Geoprobe 7720DT  
o Support Truck  

 
Upcoming Work: 

1. Well development tomorrow (11/2). 
2. Specific Capacity testing (11/3). 

  
Photo Log: 
 
 

 
Drilling operations at MW-SL17-B. Facing Southeast. 
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Monitoring well MW-SL17-B. Facing Northeast.  

 

 
 

Monitoring well MW-SL17-A. Facing Southwest. 
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NAPL observed at SL-17-B borehole (17-19’ bgs) 



Daily Field Activity Report

Remedial Investigation/Feasibility Survey,

Newtown Creek Superfund Site OU1

Brooklyn, NY

Date: 11/2/2022 Prepared By: Norbert Iari

Weather:  Sunny, L:51 °F/H:70 °F

Onsite Personnel:

Name Affiliation

Norbert Iari CDM Smith 

Chris Migliorre ADT

Jimmy McGill ADT

Health and Safety

1. Health and Safety meeting conducted on water tank on truck.  

Field Activities – Remedial Investigation/Feasibility Survey   

1. ADT performed well development for MW-SL17-A and MW-SL17-B. CDM Smith monitored 

water quality parameters until the turbidity goal of 50 Nephelometric Turbidity Units 

(NTU) and/or all parameters stabilized within 10 percent of successive casing volumes as 

stipulated in the Technical SOP 4-3 for Well Development and Purging. Efforts to achieve 

stabilized specific capacity in both monitoring wells (MW-SL17-A and MW-SL17-B) were 

unsuccessful due to the monitoring wells being heavily influenced by tidal conditions with 

regards to Newtown Creek. CDM Smith determined that specific capacity testing will 

proceed tomorrow (11/3) in MW-SL17-A during high tide conditions. Transducers would 

be deployed today to collect additional data regarding tidal conditions overnight prior to 

beginning test.

2. CDM Smith installed two Levelogger 5 transducers, one in MW-SL17-A and one in MW-

SL17-B to monitor tidal conditions prior to initiating specific capacity testing tomorrow 

(11/3).

3. CDM Smith deployed two Levelogger 5 transducers, one in MW-SL28-A and one in MW-

SL28-B for long term water level monitoring. 

4. Equipment was stored at the staging area for the end of the day.

Properties Worked at Today

Monitoring Wells 
Borehole ID Casing 

Diameter 

(in)

Screen

Depth

(feet bgs)

Screen

Slot Size

(in)

Notes

MW-SL17-A 2 12-17 .010

MW-SL17-B 2 6-21 .010

SL No. Property/Address Notes

17 462 Scott Avenue Brooklyn, NY 11222

28 362/364/394 Maspeth Avenue Brooklyn, NY 11211



Observations during Development
Borehole ID Static Water 

Level

(feet below TOC)

Initial 

Flow 

Rate

(gpm)

Drawdown

(feet)

Initial 

Specific 

Capacity 

(gpm/ft)

Stabilized 

Specific 

Capacity

(gpm/ft)

Recharge 

Rate

(ft/min)

MW-SL17-A 15.51 N/A N/A N/A N/A N/A

MW-SL17-B 15.97 2.2 2.82 .78 N/A .33

Well Development Summary with Final Water Quality Readings
Borehole ID Volumes 

Purged

(gallons)

pH

(SU)

Specific 

Conductivity

(mS/cm)

Dissolved 

Oxygen

(mg/L)

Temperature 

(°C)

Redox 

Potential

(mV)

Turbidity 

(NTU)

MW-SL17-A 1.75 8.26 29.5 5.05 18.14 102 0.0

MW-SL17-B 12.5 8.69 26.2 1.35 20.21 -47 0.0

Difficulties, Deviations, and Solutions

1. None.

Comments:

1. None. 

Subcontractor Equipment Onsite & New Materials: 

1. CDM Smith

o Office Trailer

o 21,000-gallon Tank

2. ADT

o Geoprobe 7720DT 

o Support Truck 

Upcoming Work:

1. Complete specific capacity testing tomorrow (11/3).

Photo Log: None
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 Daily Field Activity Report

Remedial Investigation/Feasibility Survey,

Newtown Creek Superfund Site OU1

Brooklyn, NY

Date: 11/3/2022 Prepared By: Norbert Iari

Weather:  Sunny, L:52 °F/H:67 °F, Winds: 4mph SW

Onsite Personnel:

Name Affiliation

Norbert Iari CDM Smith 

Chris Migliore ADT

Jimmy McGill ADT

Health and Safety

1. Health and Safety meeting conducted on eye protection.  

Field Activities – Remedial Investigation/Feasibility Survey   

1. With the support of ADT, CDM Smith performed specific capacity testing on MW-SL17-A 

using procedures listed in Technical SOP 4-9, Section 5.3, Step Drawdown Test.

2. CDM Smith deployed two Levelogger 5 transducers, one in MW-SL17-A and one in MW-

SL17-B, for long term water level monitoring. 

3. ADT fully demobilized from property. 

4. Equipment was stored at the staging area for the end of the day.

Properties Worked at Today

Specific Capacity Testing Results 
Borehole ID  Casing 

Diameter 

(in)

Screen 

Depth

(feet bgs)

Initial 

Depth to 

Water

(ft)

Average 

Discharge

(gpm)

Final Depth 

to Water

(ft)

Total

Drawdown

(ft)

Specific 

Capacity

(gpm/Total 

Drawdown)

MW-SL17-A 2 12-17 12.65 .18 13.99 1.34* 0.13
Notes: *May have been tidally influenced. 

Difficulties, Deviations, and Solutions

1. None.

Comments:

1. None.

Subcontractor Equipment Onsite & New Materials: 

1. CDM Smith

o Office Trailer

o 21,000-gallon Tank

2. ADT

o Geoprobe 7720DT 

o Support Truck 

SL No. Property/Address Notes

17 462 Scott Avenue Brooklyn, NY 11222
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Upcoming Work:

1. Construct and install staff gauge tomorrow (11/4).

2. Begin drilling operations at SL 2A Monday (11/7).

Photo Log:

Specific capacity testing at MW-SL17-A. Facing Soutwest. 
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Fully demobilized from property. Facing Northeast.

Fully demobilized from property. Facing Southwest.
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